



CollabX Mobile

FEATURE ROADMAP & STRATEGY



Strategic Timeline

COMPLETED

Phase 1

MVP Foundation

Jan - Feb 2025

UPCOMING

Phase 2

Growth & Scale

Feb - Mar 2025

FUTURE

Phase 3

Intelligence

Apr - May 2025



Timeline: Jan - Feb 2025 (Completed)

PHASE 1 (MVP)

Foundation & Core Features



Connectivity & Updates

External integrations and OTA Updates for seamless patch delivery.



Message Engine

Real-time architecture supporting 1-on-1 and Group chats with high reliability.



Offline Capability

Local database synchronization, aggressive caching, and seamless offline read access.



Media & Assets

Comprehensive support for sending images, videos, files, and rich media assets.



Interactions

Rich social features including User Mentions, Message Replies, and Reactions.



Timeline: Feb - Mar 2025 (Upcoming)

PHASE 2

Expansion & Reach



Notification System

- **Smart Alerts:** Local & Remote Push Notifications
- **Deep Linking:** Tap to jump directly to specific chats
- **Controls:** Smart grouping, mute, and priority settings



Store Distribution

- **Apple App Store:** Full Compliance & Public Release
- **Google Play:** Store Optimization (ASO) & Launch
- **Lifecycle:** Version control & public access management



Timeline: Apr - May 2025 (Future)

PHASE 3

Advanced Capabilities



Ticket & Assignment

- **Workflow:** Integrated issue tracking system
- **Management:** Team assignment & status tracking
- **Integration:** Create tickets directly from chat context




Personal AI Assistant

- **Automation:** Automated query responses & summaries
- **Productivity:** Smart work suggestions & reminders
- **Intelligence:** Context-aware chatbot integration



Feature Delivery Roadmap





Q&A

OPEN FLOOR FOR DISCUSSION